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City of Windsor Heights, lowa
Hickman Rd., Westover Blvd. & 63rd Street

PCC Pavement Wide / HMA Resurfacing

Payable To Corell Contractor, inc & Subsidary Project No. STP-A-D06-4(149y—86-77
Address 1300 Lincoln &8, Contract i) 77-0064-149  County POLK
West Des Moines, 1A, 50265 Cost Center No, 849300  CBRANo, 2008179
Date of Estimate:  07/22/13  Change Order# §
Estimate No, 10 - Final _ Page No. 1of 6
DIVISION & | DIVISION I} | DIVISION 111
LINE PLAN UNIT EXTENDED |COMPLETED|COMPLETED|COMPLETED VALUE PERCENT
NC. ITEM ND, ITEM UNIT ary PRICE ANIOUNT aTY's QTY's oTY's COMPLETED EDMPLETED
1 2101-0850001 [CLEARING AND GRUBBING ACRE 030 S 17.085001s 5,125,50 0.30 3 5,125.50 100%
2 _| 2101-0850002. {CLEARING AND GRUBBING UNIT 1383 [ 8 56,7518 7.905.28 139.3 E 7.905.28 100%
3. | 2102-2710070 [EXCAVATION, CLASS 10, ROADWAY AND BORROW CY 58750 | 5 113518 84411325 56750 § 6441125 100%
4 | -2105-8425065 |TOPSOIL, FURNISH AND SPREAD cY 50001 8 185515 9,275.00 500.0 F 9.275.00 100%
5 | 2107-0875000 |COMPACTION WITH MQISTURE AND DENSITY CONTROL Y 3250 | 8 14.60 [ § 4745007 325,0 - S 4745001  100%
& | 2115-0100000 |MODIFIED SUBBASE cY 17156 | § 44005 75480.00 1,715.0 5 75.460.00 100%
7 | 2123-7450020 |SHOULDER FINISHMING. EARTH STA 2770 | & 525.00 | § 1454250 27.20 S 14,280.00 9%
B8 2201-0505070 |BASE, STANDARD CR SLIP FORM P.C, CONGRETE, 7 IM. SY 430.0 [ § 4690 | 3 20,589.10 459,1 S 21,531.79 105%
9 | 2207-0505090 |BASE, STANDARD OR SLIP FORM P-C. GONCRETE, 9 IN, 8y 4308.0 | $ 5065 1'$ 25685290 43743 S 260,927.00 102%
10 | 2212-0475695 |CLEANING AND PREPARATION OF BASE MILE 053] % 7450.00(% 3,948,50 0.53 3 3,548.50 100%
11 | 22136745500 |REMOVAL OF CURB STA 1991 | § 1,13000( § 2159430 20.01 3 22.611.30 105%
12§ 2213-7100400 |RELOCATION OF MAIL BOXES EACH 5[5 113.00 | 5 565.00 5.0 s 565.00 100%
13 | 2214-5145160 [PAVEMENT SCARIFICATION TON 1080 8 56,10 | S 6.058.80 19.2 $ 1.077.12 15%
14 | 23011033070 [STD OR SLIP - FORM PCC PAVEMENT, CLC, CL 3 DURABILTY, 7 IN. 8Y 1300 [ 48.95 | S 6,363.50 130.6 5 8,392.87 100%
15 | 2301-1033080 |STD OR SLIP - FORM PCC PAVEMENT, CL C, CL 3 DURABILTY, B IN. SY 4050 § 63.25 {8 2561625 395.8 S 25,021.70 8%
16 | 23014874006 |MEDIAN, DOWELLED P.C. CONCRETE, AS FER PLAN SY 12170 | § 47.40 | §  57,685.80. 1,233.3 $ 5845842 101%
17 | 2301-6913722 |PORTLAND CEMENT CONCRETE PAVEMENT SAMPLES LS 115 2040003 2.040.00 0.0 S 2.00 0% °
18 | 2303-0000100 |HMA MIXTURE, COMMERCIAL MIX(INCL ASPHALT BINDERY), PER PLAN TON 350 |8 18875 | § 6,606.25 4.9 E 4.548.88 69%
19 | 2303-0052500 |HMA MIXTURE, {10,000,000 ESAL), INTERMEDIATE COARSE, 1/2 (N, MIX TON 4250 | 8 77505 32,937.50 427 .8 S 3313125 101%
20 | 2303-0053500 [HMA MIXTURE, (10,000,000 ESAL). SURFACE COARGE, 1/2 [N, X TON 4250 1 8 7750 | 3293750 4616 $  35774.00 108%
21 | 23030246422 |ASPHALT BINDER, PG 64-22 TON 5318 S07.00 | S 32171.00 423 K 25.676.10 80%
22 | 2303-6811000 |HOT MIX ASPHALT PAVEMENT SAMPLES LS 118 51000 | § 510,00 1 5 516.00 106%
23 | 2315-8275055 |SURFACING, DRIVEWAY TON 100.0 | § 43240 | § 3,240.00 146.37 3 4.742.39 146%
24 | 2401-6745354 |REMOVAL OF CONCRETE FOOTINGS, A5 PER PLAN EACH 1218 27650 | $ 3.316.00 i2 $ 3.318.00 100%
25 | 24016745510 JREMOVAL OF SIGN EACH 513$ 633.00 | 8 3.798.00° 8 ‘$ 3.798.00 | 100%
26 | 2401-6750001 JREMOVALS, AS PER FLAN LS 11§ 64950015 6.455.00 1 5 6.425.00 100%
27 | 2430-0000100 |MODULAR BLOCK RETAINING WALL SF 400 | % 67.40 | § 2,686.00 40.0 H 2,686.00 100%
28 | 2435-0140200 |MANHOLE, STORM SEWER, SW—02 EACH 8{5 2500003 2320000 B S 23,200.00 100%
29 | 2435-0250100 |INTAKE, SW-501 EACH 118 153750 s 1.937.50 1 $ 1,987.50 100%
30 | 2435-0250700 |INTAKE, SW-507 EACH 713 34880018 2441600 7 'S 24,416.00 100%
31 | 24350250800 |INTAKE, SW-509 EACH 3|8 38700018 11,610.00. ¢ 3 3 11,610.60 100%
32 | 24350251100 HINTAKE, SW-511 EACH 118 a0s500]s 3,055.00 1 3 3,055.00 100%
33 | 24350254510 |INTAKE. SW-545 MCOIFIED EACH 118 47900003 4.750.00 1 3 4,790.00 100%
34 | 2435-0600010 |MANHOLE ADJUSTMENT. MINOR EACH 2]% 35000 | $ 1,900.00 2 $ 1,800.00 100%
35 | 24350600020 |MANHOLE AQJUSTMENT, MAJOR EACH 1{s 1770001]s 1,770.00 1 5 1.770.00 100%
36 | 2435-0700020 |CONNECTION TO EXISTING INTAKE EACH 118 2160008 2,160.00 1 $ 2.160.00 100%




City of Windsor Heights, lowa
Hickman Rd., Westover Blvd. & 63rd Street

PCC Pavement Wide / HMA Resurfacing

Payable To Corell Contractor, inc & Subsidary Preject No, STP-A-006-4(149)--86-77
Address 1300 Lincoln St Contract 10 _77-0064-149 County POLK
West Des-Moines, |& 50265 Cost Center No. 849300 CBaA No, 2008175
Cate of Estimate: _ 07/22/13  Change Order# 5
Estimate No.__ 10-Finel  Page No. 2of 6
DIVISION | | BIVISION I | DIVISION it
LINE PLAN UNIT EXTENDED {COMPLETED|COMPLETED|COMPLETED VALUE PERCENT
NQ. ITEM NO. {TEM UNIT QY PRICE AMOUNT aTy"s QTS QTY"S COMPLETED DCOMPLETER
37 2499-3575000 {SPECIAL FLUME EACH 113 46900015 4,680,00 1 5 4.650.00 100%
38 2502-8213204 1SUSDRAIN, PVC, STANDARD. PERFORATED, 4 IN. LF 21820 | & 315 § 28.824.80 1.709.0 g 22,473.35 78%
38 | 2502-8220193 |SUBDRAIN QUTLET (RF-15C) EAGH 21] 8 394001 S B.274,00 19 s 7.486.00 90%
40 2503-0114215 |STORM SEWER GRAVITY MAIN, TRENCHED, RCP, 26000, CL I, 15/N, LF 4220 8 58751 8 24,792.50 630.5 .$ 37.041.88 149%.
41 2503-0114224 |STORM SEWER GRAVITY MAIN, TRENGHED. RGP, 20000, CL 111, 24IN, LF 342018 7130 8 24.384.60. 325.0 & 23.172.5G 95%
42 | 2503-0200036 |[REMCVE STORM SEWER PIPE LESS THAN QR EQUAL TO 36 IN. L7 5501 8 S5 1.887.50 3080 5 10,660.50 562%
43 2503-0200136 |REMOVE STORM SEWER PIPE GREATER THAN 35 N, i 170! s 53501 % 209.50 0.0 3 0.00 0%
44 2506-4582000  |[FLOWABLE MORTAR cY 6.0 § 265001 § $.540.00 3.0 % 795.00 8%
45 2510-6745850 |REMOVAL OF PAVEMENT Y 277401 $ 660 % 18,308.40 29021 3 19.153.86 105%
465 2510-6750600 m:mzc<>r OF INTAKES AND UTILITY ACCESSES EACH R 437.00 | % 3.933.00 9 3 3,6833.00 100%
47 | 2511-8745900 IREMOVAL OF SIDEWALK SY 2020 § 93018 271660 351.5 5 3.268.85 120%
48 25117526004 [SIDEWALK, P.C, CONCRETE, 4 IN, . SY 15000 % RN 52,500.00 1.496.1 $ 52,363.50 100%
49 2514-7526006 {SICEWALK, P.C. CONCRETE, 61N, 5Y 8401 8 42001 § 2,6858.00 173.2 5 7.274.40 271%
50 2%11-7529100 {DETECTABLE WARNINGS FOR GURE REMPS SF 240 ] 8 2001 8 6,.528.00 | 302.0 3 9:564.00 145%
51 | 2532-1725256 |CURB AND GUTTER. F.C. CONCRETE. 25 FT. LF 13601 § 4600 | § 6,256,00 156.8 E 7.203.60 115%
52 | 25121859000 |CLRBISPECIAL, AS PER PLAN LF 21601 $ 48.00 | § 9.936.00 2190 $ 10,074.00 101%
53 2515-2475006 |DRWEWAY., P.C CONCRETE, 6 IN. 8Y 3B201 8 4825 8 17,285.50 382.9 T 17.778.73 103%
54 | 2515-2475007 |DRVEWAY, P.C. CONCRETE, 7 I, Sy 3840 § 4800 | § 18.432.00 417.8 5 20.054.40 109%
55| 2515-6745600 |REMOVAL OF PAVED DRIVEWAY SY 1.363.0 [ § g3251 % 12,607.75 14204 5 13.138.70 104%
56 2518-8891820 |PERMANENT ROAD CLOSURE, URBAN EACH 113 882501 8 832,50 11 ) £882.50 100%
a7 2518-6810000 |SAFETY CLOSURE EACH 218 262501 % 525,00 2 $ 525,00 100%
58 2524-6765010_|REMOVE AND REINSTALL SIGN A8 PER PLAN ‘EACH 113 210,001 3% 210.00 1 S 210.00 100%
59 | 2524-9100010 {CBJECT MARKER. TYPE 1 EACH gls 42001 § 336.00 8 5 336.00 100%
60 2524-9268010 [POSTS,; STEEL, AS PER PLAN EACH 918 313.001 § 2.835,00 9 ] 2.835.00 100%
61 | 2524-8325005 {TYPE A SIGNS, GALVANIZED STEEL SF 630} S 367541 % 231535 37.0 $ 3,187.25 138%
62 | 2525-0000100 |TRAFFIC SIGNALIZATION LS 1] 5 283960001 5 293,960.00 1 £ 293.960.00 100%
63 2525-0000120 |REMOVAL OF TRAFFIC SIGNALIZATION LS 11% 2040007 § 2.040.00 1. £ 204000 | 100%
684 | 25263285000 |CONSTRUCTION SURVEY LS 11§ 970000 S 9,700.00 1 $ 9,700.00 100%
65 2527-9263109 |PAINTED PAVEMENT MARKING. WATERBORNE OR SOLVENT-BASED STA 24761 5 2623 & £,489.76 240.41 3 §:310.78 S7%
88 - 25275253137 IPAINTED SYMBOLS AND LEGENDS. WATERBORNE OR SOLVENT-BASED T EACH 29| 8 £B.25] 8 1897925 36 5 2.457.00 124%
&7 2527-9263180 | PAVEMENT MARIINGS REMOVED STA 1214 |5 23181 & 2.802.85 118.43 3 273513 98%
68 2527-9263190 | SYM3COLS AND LEGENDS REMOVED EACH 4135 6300 % 252.00 11 5 893.00 275%
£9 2528-8400256 [ TEMPORARY TRAFFIC SIGNALS EACH 115 4550001 % 4.580.00 1 3 4,590.00 100%
70 2528-8445110 |TRAFFIC CONTROL LS 115 6212001 8 16,212.00 1 s 16212.00 100%
7t 1 2528-8445115 [FLAGGERS EACH 0] s 29500 | § 2.950.00 18 5 5.310.00 180%
72 i 2529-2242304 {CD JOINT ASSEMBLY EACH 415 20000} & 800.20 8 3 1.,600.00 200%
73 2529.50T0910 [PATCHES, FULL DEPTH FINISH, BY AREA SY 24701 % 82001 3% 20.254.00 335.5 $ 27.511.00 136%




City of Windsor H

eights, lowa

Hickman Rd., Westover Bivd. & 63rd Street
PCC Pavement Wide / HMA Resurfacing

Payable To Corell Contractor, inc & Subsidary Project No, STP-A-006-4{148)-86.77
Address 1300 Lincoln St Contract 1D; 77-0084-149 County POLK ’
West Des Moines, 1A 50265 Cost Center No. 848300 CB&A No. 2008579
Date of Estimate:  G7/22/13 Change Order# 5
Estimate No, 10 - Final Page No, 3of6
j DIVISION 1 | DIVISION [CIISION i #
LINE PLAN UNIT EXTENDED COMPLETED COMPLETED| COMPLETED VALUE PERCENT
NO. ITEM NO. ITEM UNIT aTYy PRICE AMOUNT Qrvs __QTYy's QTy's COMPLETED KOMPLETED
_ T4 ) 25265070120 PATCHES, FULL-DEFTH FINISH, BY GOUNT EACH 718 300007 3% 210000 g g 2.400.00 1 ﬁﬁu|._
73 25334980005 [MOR ILIZATION L8 11$ 70000600 s 70.000.00 1 5 70.000.00 100%
76 2537-B900000 TREMEDIATION QOF PETROLEUM CONTAMINATED SOIL CY 100.0 § $ 650015 4,600.00 () 5 0.00 0%
77 2537-8900100 |SAMPLING & TESTING FOR PET ROLEUM CONTAMINATION {WATER & - EACH 18 98r50 S 987.50 0.0 ¥ 0.00 0%
SOIL SAMPLES FOR REMEDIATION QF FETRC. CONTAMINATED S0IL)
78 2554-0112008 |WATER MAIN, TRENGHED, DUCTILE [RON PIPE, 8 IN, LF 1001s 83.00 | 5 230.00 2280 703 2.687.00 280%
79 2554-0112012 JWATER MAIN, TRENCHED. UG TILE IRON PIPE 12 [N, LF 1.792.0 [ & 780015 141566.00 1.206.0 709.015 45928500 7%
EQ 2554-0203000 [FITTINGS BY WEIGHT. DUGTILE IR0 i) 7550 720§ 2.436.00 253.0 4005 4.268.60 78%
81 25540207008 [valVE, GATE, DIF, 8N EACH ki 1,362.00 | § 1.368.00 1{% 1.368.00 100%
82 2554-0207012 VALVE, GATE, DIP, T2 TN, EACH 1[5 220800 % 2,208.00 1 5 2.208.00 100%
B3 | 2554-0210201 [FIRE HYDRANY ASSEMBLY, Wh-2D1 EACH Bls 4f05007¢ 37.560.00 6 3i8 42,255.00 113%
83.5 | 2555-0000016 DELIVER AND STOCKPILE SALVAGED MATERIALS LS 113 51000 8 510.00 1 5 510,00 100%
84 2599-9593005 [ABANDON MANHOLE EACH 1468 675.00 | 5 675,00 1 $ 675,00 100%
385 2559-8G59005 [CATHODIC PROTECTION TEST STATION EACH 218 50000} § 1.000.00 0.0 Q008 Q.00 0%
g8 2598-9996005 |PREFARE EXCAVTION FOR TAPPING SLEEVE EACH 218 3855001 s 7816000 | 118 3,85500. 50%
57 2595-8598005 REMOVAL OF FIRE HYDRANT EACH 413 566.00 | & 2.284,00 4 3 2.264,00 100%
Sg 2589-5956005 {1 INCH WATER SERVICE TRANSFER EACH 318§ 221500 3 6.642.00 ’ 118 2.214.00 33%
&9 2599-5089005 [2 INCH WATER SERVICE TRANSFER EACH 2|$ 3365008 10.096.00 2 218 13.460.00 133%
90 i_2599.3355005 |6 INCH WATER SERVICE TRANSFER EACH 2{% 5975001 s 14,850.00 0.0 0018 0,00 0%
51 2590-9952005 |8 INGH PIPE ISOLATION COUPLING EACH 118 100018 710.00, 118 710.00 100%
192 2589-3895005 M7 INCH FIPE ISOLATION COUPLING EACH 218 B60.00 [ 5 1,720.00 1418 860,00 50%
93 ./ 2599-5999005 |32 LB MAGNESIUM ANODE EACH 3¢ % 000! s 10.800.00 17 1118 13,086.00 93%
84 2559-9399005 [STORM SEWER STRUCTURE FOOTING EXTENSION CONTROL EACH 1218 700.00 | § 5.400,00 12 5 5.400.00 100%
35 25953399020 FOUNDATION ROER TON 4001 § 43013 1.320.00 i 3.0 GO |3 0.00 0%
96 ;] 2601-2634100 MULCHING AGRE 1071 % 70000 | 3 700,00 1.0 3 700.00 100%
a7 2601-2636010 SQDDING SQ 001 5 3150 5 13.860.00 440.0 & 13.860.00 100%
8 2601-2642120 STABILIZING CROP - SEEDING aND FERTILIZING (URBAN) ACRE 1.0 § 115500 | 8 1.155.00 1.0 3 1,155.00 100%
859 2601-2643110 WATERING, SOD. SPECIAL DITCH CONTROL OR SLOPE FROTEGTION MGAL 45000 § 6000 | % 27.000.00 <50.0 $ 27.000.00 100%
100 | 2B01-2843300 MOBILIZATION FOR, WATERING EACH 101 g 350001 8 3.500.00 10 3 3.500,00 100%
101 | 2602-0000020 (ST FENCE LF §i0.0| s 158 § 1.279.80 630.0 3 995,40 T8%
102 7| 2602-C0N0060 REMOVAL OF STLT FENCE LF 81001 8 2281 8 210.50 160.0 3 41.60 20%
103 1 2802-0000050 CLEAN-QOUT OF SILT FENCE LF 81001 & 053 15 425,30 0.0- g 0,00 0%
104 | 2802-0000512 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 12 IN. DIA. LF 966.0 | & 185 | 8 1.787.10 750.0 3 1.387.50 768% |
105 | 2602-0000350 REMOVAL OF PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE LF CEB.O | & 055 | & 531.30 680.0 3 374.00 70%
CiVISION 1 TOTAL i A, ] $ 1,543 ;08.89 $ 155560255 1071%
DIVISION it: TOTAL iz, = ¢ el 5 153,891 5 ¥ 145,847, 60 5%
DIVISION (IF7 TOTAL il 5 8Y9,646.60 Ha e S My $ 90,778.00 101%
TOTAL, En 1.787.249,89 TOTAL WORK GOMPLETED T CATE |5 1.737.225.58 1%




City of Windsor Heights, lowa
Hickman Rd., Westover Blvd. & 63rd Street
PCC Pavement Wide / HMA Resurfacing
Payable To Corell Contragtor, in¢ & Subsidary Project No, STP-A-0D6-4(149)—86-77
Address 1300 Lincoin St Contract ID: _77-G064-149 Caunty POLK
\West Des Molnes. 1A 50068 Cost Center No. _ 849300 CE&A No, 200817
Date of Estimate: . 07/22/13 Change Crder# 5 ..
Estimate No.1G- Final Page No, 4ef 6
EXTRA WORK ORDERS
DIVISIONT | DMISION 1| DVISION 11]
. ] PLAN UNIT EXTENDED ary COMPLETED| COMPLETED, VALUE PERCENT
EXTRA WORK ORDER #1 - UNIT QTy PRICE PRICE COMPLETED QTY"§ QTvs COMPLETED | COMPLETE
oot T INSTALLATION OF PEDESTRIAN PUSK, POLE, CONDVIT & FOOTING LS 115 2250005 2.255.00 1 R B 3 2.255.00 100%
8002 INSTALLATION OF 3 BVE CONDUIT FOR TIE-IN GF TRAFFIC SIGNALS LF 245 5 1540 1'% 3.773.00 245 L F T 3.773.00 160%
EXTRA WORK ORDER #2 j i
7001 | 25540203000 |810 [TEM £30 - CONTRACT PRICE & Q1Y ADJUSTIAENT - INCREASE LS i 5 29954871% 2.995.48 i 1 5 2.895.48 100%
7002 | 25540203000 |BID [TEM #50 - CONTRACT PRICE & OTY ADJUSTVENT - INCREASE - 18 i 5 589.52 1 § §85.52 . 1 - s 589.52 100%
7003 | 2554-0210207 |BID ITEM #83 CONTRACT PRICE & QTY AQJUSTMENT - INCREASE LS 1 $ 65000 € 65000 | . 1 $ £50.00 100%
8303 INSTALLATION OF 2 NEW WATER SERVICES - 7 INCH LS 1 § 688285 | s 588285 [ L 1 5 6.862.85 100%
8004 PARTIAL REMOVALOF AN UNFORESEEN, ABANDONED, BURIED : SRS -
CONCRETE METER PiT STRUGTURE L8 1 $ 9805078 980,50 1 g 990.50 | 100%
EXTRA WORK ORDER #5
7004 | 2435-0254570 TBID (TEM %33 - FIELD ADJUST & MODIFY LS 1 $ 1884851 F 1.884.85 1 3 1,884.85 100%
7005 | _2435-0600010 |BID ITEM #34 - MANHOLE ADJUSTMENT LS 1 § 22569618 2,256.96 1 $ 2256.96 | 100%
3005 PLACEMENT OF 6 - FULL GEPTH MESIAN NOSE SECTIONS T3 LS 1 $_ 460575[ 3 4,605,75 1 : $ 4.605.75 100%
8006 PLACEMENT OF TEMP. & PERMANENT SUEDRAMN wi INTAKE LS 1 $_ 32050018 3.205.00 1 3 3.205.00 100%
EXTRA WORK ORDER 34
7006 | 2525-0000100 |BID [TEM #82 - CONTRACT PRICE & QTY ADJUSTMENT - INCREASE Ls 1 $ 550.00 | § 550.00 1 3 580.00 | 100%
7007 | 2528-8445110 (BID) [TEM #70 - CONTRAGT PRICE & OTY ADJUSTMENT - INGREASE. LS 1 $ 137.50 [ 5 137.50 1 5 137501 100%
3007 REPAIR OF PRIVATE SANITARY SEWER SERVICE LINE LS 1 $ 30000008 3.000.00 1 1% 3,000.00 100%
EXTRA WORK ORDER #5
BO0B PLACEMENT OF GRANULAR BASE & 8" THK FCG PAVEMENT
BETWEEN BACK OF CURB & AGA RAMPS. Indl. TRARFIC CONTROL [~ LS 1 $° s40000]8 §.400.00 1 H 6400.00 100%
DIVISION | : EXTRA WORK GRDER TOTAL 29,058.56
DIVISION Ul : EXTRA WORK ORDER TOTAL ™ 1.238.52
DIVISION 1lf : EXTRA WORK ORDER TOTAL §.878.32
TOTAL EXTRA WORK ORDERS TO DATE 40,176.41




City of Windsor Heights, lowa
Hickman Rd., Westover Blvd. & 63rd Street
PCC Pavement Wide /f HMA Resurfacing

Payable To Corell Contractor, inc & Subsidary

Praject No. STF~A-006-4(145)--86-77
Address 1300 Lincoln St Conlract ID: _77-0064-145 County POLK
West Des Moines, 1A mcmmm Cost Canter No, .. 849300 CB&A No, 2008179
Date of Estbmale; _ G7/22113  Change Orderst 5
Estimate No. __10 - Final _ Page Ne, 5 of &
PREPARED BY: %\\\ % ORIGINAL CONTRACT $ 1,787.248.80
Ealhour-Bums & Associates EXTRA WORK ORDERS S 40,176.41
TOTAL CONTRAGT $ 182742530
TOTAL AMOUNT EARNED S 1,837.405.87
§N \ RETAINED PERCENTAGE (3%) s 30,000.00
CHECKED BY: TOTAL EARNED LESS RETAINED PERCENTAGE $ 1,807,406.47
Calhoun-Burns & Assaciates TOTAL PREVIOUSLY APPROVED $ 1,779,875.92
AMOUNT DUE THIS ESTIMATE s 27,530.05
\ &\Oo_.m__ Conlractor, Ing, 1aROT & CITY USE ONCY
TIVISION i - ICAAP, TSF, PRIMARY ROAD FUNDS - 100%
CUMULATIVE 1DOT REMBURSEMENT - DIVISION | TOTAL $ 1.588,662.52
IDOT REIMBURSEMENT PREVIQUSLY APPROVED $ 1,554,732.47
APPROVED BY: REIMBURSEMENT AMOUNT TO BE REQUESTED THIS ESTIMATE §  33,830.05
City of Windsor Heights REIMBURSEMENT AMOUNT RECENVED 10 DATE" - (Thay Parmar Pay Estmn & 87 - LB 444848585
DSM WATER WORKS & CITY USE ONLY
DIVISION 1i - CITY OF WINDSOR HEIGHTS/DSMWW - 100%
CUMULATIVE AMOUNT ELIGIBLE FOR REIMBURSEMENT $ 14808712
REIMBURSEMENT AMOUNT YO BE REQUESTED j.._m mmdg.».:m 3 345352
REMEURSEMENT AMOUNT RECENVEDTO DAIE - E - 37 144.633:60
DIVISION {il - DES MOINES WATER WORKS - 106%
CUMULATIVE AMOUNT ELIGIBLE FOR REIMBURSEMENT $ 10065633
REIMBURSEMENT AMOUNT TQ BE REQUESTED THIS mmdgz.m 3 26470.83
REMBURSEMENT AMOUNT RECENED TQ DATE .~ §.. 7518550
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