VEENSTRA & KIMM, INC.

3000 Westown Parkway ¢ West Des Moines, lowa 50266-1320
515-225-8000 s 515-225-7848{FAX) ¢ 800-241-8000(WATS)

December 4, 2013

Jeff Fiegenschuh

City Administrator

City of Windsor Heights

1133 66" Street

Windsor Heights, lowa 50324

WINDSOR HEIGHTS, IOWA
STP-A-8477(612)--86-77

73RD STREET WIDENING

PARTIAL PAYMENT ESTIMATE NO. 4

Enclosed three copies of Partial Payment Estimate No, 4 for work on the 73" Street
Widening Project, under the contract between the City of Windsor Heights and
Jasper Construction Services, Inc. for the pay period from October 26, 2013 to
November 25, 2013,

We have reviewed the estimate and recommend payment to Jasper Construction
Services, Inc. in the amount of $221,406.50.

Please sign all copies of Payment Estimate No. 4 in the space provided. Return one
signed copy to our office, retain one signed copy for your fites, and return one
signed copy to Jasper Construction Services, inc. with payment,

If you have any questions or comments concerning the project, please contact us at
225-8000.

VEENSTgﬁ & KIMM, INC.

vviff/;/ / UL

William J. Weber

WIW:jrh

292188

Enclosures

cc: Steve Rhoads, jasper Construction Services, Inc.

West Des Moines « Coralville « Omaha « Moline » Mason City « Sioux City « Liberty




Form 181235

Caost Center:
Type of Work:
Date of This Est.:
Estimate No.:
Sheet No.:

Project Covered Under General Sup

ESTIMATE OF ROAD OR BRIDGE WORK ON NONSTATE ROADS/STREETS
CITY OF WINDSOR HEIGHTS - 73RD STREET WIDENING

PCC Pavement Widening

11/25/2013
4
3 Total

plemental Specification 12002

Payable To: Jasper Construction Services, Inc.
Address: Newton, lowa

Contract No.: 77-8477-612
County: Polk

QUANTITIES (EWQ'S INCLUDED)

Project No.: STP-A-B477(612)-86-77
Accounting ID: 30765

AMOUNTS (EWQ'S INCLUDED)

LINE Plan Quantity ITEMS UNIT OF RATES %
NO. ltem By DESCRIPTION MEASURE OF
Specification CONTRACT ACTUAL CONTRACT ACTUAL CONTRACT
0010 2102-2710070 EXCAVATION, CLASS 10, ROADWAY AND BORROW cYy 16.000 980,000 980.000 15,680.00 15,680.00 100.00%
0020 TOPSQIL, FURNISH AND SPREAD cY 40.000 170.000 170.000 6,800.00 6,800.00 100.00%
0030 2107-0875000 COMPACTION W/MOISTURE & DENSITY CONTROL Y 8.000 980.000 980.000 7,840.00 7,840.00 100.00%
0040 2115-0100000 MODIFIED SUBBASE cY 45.000 980.000 980.000 44,100.00 44,100.00 100.00%
0030 2123-7450020 SHOULDER FINISHING, EARTH 8TA 700,000 10.500 10.500 7,350.00 7,350.00 100.00%
0060 2301-1033080 Std. /SlipPCCCL C Cl. 3-8in. SY 56.000 2,524.000 2,552.430 141,344.00 142,936.08 101.13%
0070 2301-6911722 PCC PAVT SAMPLES LUMP 1,000.000 1.000 1,000.00
0080 REMOVAL OF CONCRETE FOQTINGS OF LIGHT POLES EACH 500.0Q0 2.000 2.000 1,000.00 1,000.00 100.00%
0090 2401-6745650 REMOVAL OF EXISTING STRUCTURES LUMP 5,000.000 1.000 1.000 5,000.00 5,000.00 100.00%
Q100 2402-0425031 GRANULAR BACKFILL TON 28.000 186.000 186,000 5,208.00 5,208.00 100.00%
0110 INTAKE, SW-507 EACH 4,500.000 2.000 1.000 9,000.00 4,500.00 50.00%
0120 INTAKE, SW-509 EACH 5,500.00C 2.000 2,000 11,000.00 11,000.00 100.00%
0130 MANHOLE ADJUSTMENT, MINOR EACH 800.000 2.000 2.000 1,600.00 1,600.00 100.00%
0140 SUBDRAIN, PERFORATED PLASTIC PIPE 4 IN DIA LF 10.000 936.000 936.000 9,360.00 9,360.00 100.00%
0150 | SUBDRAIN QUTLET (RF-19C) EACH 275.000 6.000 6.000 1,650.00 1,650.00 100.00%
G160 STORM SEWER ®m><_._‘,_<m?””_u._%_.xm201m0. RCP. 2000D, LF 75.000 310.500 318.430 23,287.50 23,882.25 102.55%
0170 REMOVE STORM SEWER PIPELESS THAN/EQUAL TO 36 IN LF 30.000 70,000 109.000 2,100.00 3,270.00 155.71%
0180 REMOVAL OF PAVEMENT sY §.500 2,060.000 2,072.980 11,330.00 11,401.39 100.63%
0190 REMOVAL OF INTAKES AND UTILITY ACCESSES EACH 660.000 2.000 2.000 1,320.00 1,320.00 100.00%
0200 25116745900 REMOVAL OF SIDEWALK LF 6.600 500.000 503.270 3,300.00 3,321.58 100.65%
0210 2511-7526004 SIDEWALK PCC 4 1IN SY 31.000 593.000 583.900 18,383.00 18,100.90 98.47%
0220 2511-7526006 SIDEWALK PCC 6 IN CcY 40.000 21.000 33.000 840.00 1,320.00 157.14%
0230 DETECTABLE WARNINGS SF 38.000 92.000 90.000 3,496.00 3,420.00 97.83%
0240 2515-2475006 DRIVEWAY PCC 6 IN SY 40.000 §0.000 50.800 2,000.00 2,036.00 101.80%
0250 2515-2475008 DRIVEWAY PCC 8 IN 8Y 50.000 320.000 355.930 16,000.00 17,796.50 111.23%
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ESTIMATE OF ROAD OR BRIDGE WORK ON NONSTATE ROADS/STREETS

CITY OF WINDSOR HEIGHTS - 73RD STREET WIDENING

PCC Pavement Widening

11/25/2013
4
3 Total

Payable To: Jasper Construction Services, Inc.

Address: Newton, lowa

Contract No.: 77-8477-612

.County: Polk

Project No.: STP-A-8477(612)-86-77

Accounting ID: 30765

Project Covered Under General Supplementat Specification 12002 QUANTITIES (EWO'S INCLUDED) AMOUNTS (EWC'S INCLUDED)
LINE Flan Guantity ITEMS UNITOF | RATES %
NO. ftem By DESCRIPTION MEASURE OF
Specification CONTRACT ACTUAL CONTRACT ACTUAL CONTRACT
0260 25156745600 REMOVAL OF PAVED DRIVEWAY sY 6.600 570.000 563.000 3,762.00 3.715.80 98.77%
0270 SAFETY CLOSURE EACH 110.000 6.000 3.000 660.00 330.00 50.00%
0280 FENCE, SAFETY LF 6.000 1,300.000 538.000 7,800.00 3,228.00 41.38%
0290 REMOVE AND REINSTALL SIGN AS PER PLAN EACH 165.000 6.000 3.000 990.00 495.00 50.00%
0300 LOOP DETECTORS EACH | 1,320.000 6.000 6.000 7,920.00 7.920.00 100.00%
0310 2526-8285000 CONSTRUCTION SURVEY LUMP | 4,500.000 1.000 1.000 4,500.00 4,500.00 100.00%
0320 PAINTED n»égm%<ﬁﬂﬂﬂmwﬁﬁmmmomzm OR STA 80.000 32.980 32.980 2,638.40 2,638.40 100.00%
0330 PAINTED m<gmmmrw_m_¢wozﬂ_mﬂmm.%3mmwoxzm OR EACH 110.000 10.000 10.000 1,100.00 1,100.00 100.00%
0340 PAVEMENT MARKINGS REMOVED STA 132.000 9.000 1,188.00
0350 25288445110 TRAFFIC CONTROL LUMP | 13,500.000 1,000 0.900 13,500.00 12.150.00 90.00%
0360 25334980005 MOBILIZATION LUMP | 45,500.000 1.000 1.000 45,500.00 45,500,00 100.00%
0370 FIRE HYDRANT ASSEMBLY, WM-201 EACH | 7,500.000 1.000 1.000 7,500.00 7,500.00 100.00%
0380 PREPARE EXCAVATION FOR TAPPING SLEEVE EACH | 1,500.000 1.000 1.000 1,500.00 1,500.00 100.00%
0390 REMOVAL OF FIRE HYDRANT EACH | 1,500.000 1.000 2.000 1,500.00 3,000.00 200.00%
0400 MOWING ACRE | 1.100.000 0.300 330.00
0410 MULCHING ACRE 700.000 0.300 210.00
0420 SODDING sa 52.500 138.000 7,245.00
0430 STABILIZING CROP- SEEDING AND FERTALIZING (URBAN)| ACRE | 1,575.000 0.300 472.50
0440 WATERING FOR SOD, DITGH CONTROL/SLOPE PROTECTIONS MGAL 60.000 124.000 7,440.00
0450 MOBILIZATION FOR WATERING EACH 350.000 9.000 3,150.00
0260 PERIMETER AND mro_um SEDIMENT GONTROL DEVICE - 1200 2385.000 3.339.00
0470 REMOVAL OF nwwﬂwmmw%% S OPE SEDIMENT LF 0.120 2,385.000 286.20
8001 MANHOLE, SW-403 EACH | 6,000.000 1,000 1.000 6,000.00 6,000.00 100.00%
8002 INTAKE, SW-541 EACH | 5500000 1.000 1.000 5,500.00 5,500.00 100.00%
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Cost Center;

ESTIMATE OF ROAD OR BRIDGE WORK ON NONSTATE ROADS/STREETS

CITY OF WINDSOR HEIGHTS - 73RD STREET WIDENING

Type of Work: PCC Pavement Widening
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Sheet No.:

11/25/2013
4
3 Total

Payable To: Jasper Construction Services, Inc.

Address: Newton, lowa

QUANTITIES (EWC'S INCLUDED)

Contract No.: 77-8477-612

County: Polk

Project No.: STP-A-8477(612)-86-77
Accounting ID; 30765

AMOUNTS (EWQ'S INCLUDED)

Project Covered Under General Supplemental Specification 12002
LINE Plan Quantity [TEMS UNIT OF RATES %
NQO. itern By DESCRIPTION MEASURE OF
Specification CONTRACT ACTUAL CONTRACT ACTUAL CONTRACT
We, the undersigned certify that the items and amount listed hereon Original Contract Amount $472,519.60
Approved Contract Amount $488,519.60 $ 454,969.90 93.52%

are true a ..._ correct to the best of our knowledge.

<@o...m¢m

/25 )3

_u_.ohmoﬁ msu_zmmﬂ (William J Weber)

Date

N /5

A &~ )

City of Windsor Heights

HBate /

Date

Total Completed ToDate= § 454,969.90

Amount Retained @ 3%= §
Eligible Amount= $ 441,320.80

13,649.10

Previously Reimbursed= § 219.914.30

Amount Due & Payable= $ 221,406.50




