OMG Midwest, Inc. dba
Des.Moines Asphalt & Paving
2401 SE Tones Dr., Suite 13
Ankeny, lowa 50021

Construct 2014 Paving Program, Phase 1 PE #3 - FINAL
for the following unit and lump sum prices:

ITEM ESTIMATED To Date Current UNIT EXTENDED

NO. DESCRIPTION UNIT| QUANTITY Quantity Quantity PRICE PRICE
1.1  |Mobilization LS| xoox 1.0 25,000.00 25,000.00
1.2 |Traffic Control LS XXXXX 1.0 25,000.00 25,000.00
1.3 [Construction Staking 1S | xo0mx 1.0 8,500.00 8,500.00
1.4 1" mill _ SY 35,056 35056.0 3.00 105,168.00
1.5  |HMA Overlay Ton 4,130 4072.0 90.00 366,480.00
1.6 Fixture Adjustment, Minor Ea. 65 36.0 300.00 10,800.00
1.7  |Curb Removal LF 72 427.0 22.25 9,500.75
18 Pavement Removal SY 2,765 3255.0 15.:25 49,638.75
1.9 [Driveway Removal SY 150 0.0 16.75 0.00
1.10 [7" HMA Patch sy 2,130 1056.0 50.00 52,800.00
111 |Manhole Repair Ea. 1 2,250.00 0.00
1.12 6" Standard PCC Curb LF 72 284.0 22.25 6,319.00
1.13  [PCCPavement, 7" Sy - 501 2199.0 72.25 158,877.75
1.14 |6" Granular Base SY 2,630 960.0 15.00 14,400.00
1.15 |6" PCC Driveway B sY 150 55.60 0.00
1.16 |PCC Sidewalk, 4" ) SF 442 440.0 4.50 1,980.00
1.17 |Truncated Domes SF 40 40.0 39.00 1,560.00
1.18 | Seeding Acre 2 0.6 2,780.00 1,668.00
1.19 |Silt Fence | LF 200 5.60 0.00
1.20  |Removal of Silt Fence LF | 200 1.15 0.00
1.21 |Sign Removal and Reinstall Ea. 49 80.00 0.00
1.22 |PostBoxRemovaland '

Reinstall | Ea.| 60 1.0 100.00 100.00
1.23  |Patch by Count Ea. 45 42.0 180.00 7,560.00
1.24 |[HMA Samples and Testing LS XXXXX 1.0 3,000.00 3,000.00

TOTAL BID,
(ltems 1.1 - 1.24) $848,352.25
Pay Request No. 1 9/29/2014

1 outof 3



[Construct Alternate Bid for the following unit and OMG Midwest, Inc. dba
and lump sum prices: Des Moines Asphalt & Paving
2401 SE Tones Dr., Suite 13
Ankeny, lowa 50021
ITEM ESTIMATED To Date Current UNIT EXTENDED
NO. DESCRIPTION UNIT QUANTITY Quantity Quantity PRICE PRICE
2.1 |Traffic Control LS | XXX 1 8,000.00 8,000.00
2.2 Construction Staking s | XXXXX 1 2,500.00 2,500.00
23 |1"wmill sy [ 8815 8,815 3.00 26,445.00
2.4 HMA Overlay Ton 1,045 1,338 90.00 120,420.00
2.5 Fixture Adjustment, Minor Ea. 21 21 345.00 7,245.00
2.6 |Curb Removal LF 250 81 22.25 1,802.25
2.7  |Pavement Removal sy| 195 365 14.75 5,383.75
2.8 |Driveway Removal sy| 25 27 16.75 447.23
2.9 |7" HMA Patch Ea. 195 365 50.00 18,250.00
2.10 |6" Standard PCC Curb LR 250 143 22.25 3,181.75
2.11 6" Granular Base SY 195 280 11.00 3,080.00
2.12 |6" PCC Driveway sy| 25 27 55.00 1,485.00
2.13  |Seeding Acre _ 1 0 2,790.00 837.00
2.14 |Sign Removal Reinstall Ea. ' 19 80.00 0.00
2.15 |Post Box Removal and o
~ |Reinstall Ea. 25 110.00 0.00
2.16 [Patch by Count Ea.| 12 40 180.00 7,200.00
2.17 |HMA Samples and Testing LS XXXXX 1 3,000.00 3000
TOTAL ALTERNATE BID
(items 2.1 -2.17 $209,276.98
Change orders 1 Retaining Wall at 65th and School $2,200.00
2 Traffic Control for Added Work $2,530.00
3 Quantities for added Paving Incorporated in Items above.
Net Changes $4,730.00
Pay Request No. 1 9/29/2014 2outof 3



SUMMARY

Recommended By:
Veenstra & Kimm, Anc.

Signature

Name Greg Roth

Title Project Manager

Date 55,974 Z7) 2‘0/ 4

Pay Request No. 1

1,005,117.00
4,530.00
1,009,647.00
1,062,359.23
53,117.96
1,009,241.26
964,913.79
44,327.47
53,117.96

Total Contract Sum S
Net Change Orders s
Contract Sum to Date S
Total Completed To Date S
5% Retainage S
Total Earned Less Retainage $
Less Previous Certificates for Payment S
Current Payment Due S
Balance To Finish, Including Retainage S

Approved By:

City of Windsor Heights

Signature

Name

Title

Date

9/29/2014
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