VEENSTRA & KIMM, INC.

3000 Westown Parkway ® West Des Moines, lowa 50266-1320
5715-225-8000 ® 515-225-7848(FAX) ® 800-241-8000{WATS)

“

PAY ESTIMATE NO. 1
Date:  May 26, 2015
Project Title 2014 Paving Program, Phase 3 Contractor | OMG Midwest, Inc.
Windsor Heights, lowa dba Des Moines Asphalt & Paving
2401 SE Tones Drive, Suite 13
Ankeny, lowa 50031
Orig. Contract
Amount & Date | $ 257,340.70 March 16, 2015 Pay Period April 20, 2015 to May 22, 2015
BID ITEMS
Estimated Extended Quantity Value
Description Unit |Quantity | Unit Price Price Complete Completed
11 Mobilization LS 1 [$15,000.00 [ $ 15,000.00 0.5 $7,500.00
122 Construction Staking LS 1 ($ 3,500.00 | $ 3,500.00 0.5 $1,750.00
1.3 Traffic Control LS 1T 1% 4,500.00 $4,500.00 0.25 $1,125.00
1.4 Clearing and Grubbing LS 1 1% 625.00 % 625.00 1 $625.00
1.5 Class 10 Excavation I8 1 (% 3,125.00 | $ 3,125.00 0.5 $1,562.50
1.6 Modified Subbase Sy 349 (% 11.25 | $ 3,926.25 310 $3,487.50
1.7 Pavement Removal SY 349 |$ 18.75 | $ 6,543.75 310 $5,812.50
1.8 Removal of Storm Sewer, Less
Than 24" LF 49 |$ 25.00 | $ 1,225.00 49 $1,225.00
1.9 Storm Sewer Abandonment,
12" LF 25 |$ 12.50 | $ 312.50 25 $312.50
1.10 Storm Sewer, Trenched, 15"
RCP LF 67 [$ 193.00 [$ 12,931.00 74 $14,282.00
1:11 Storm Sewer, Trenched, 18"
RCP LF 16 |$ 200.00 | $ 3,200.00 12 $2,400.00
1.12 Storm Sewer, Trenched, 24"
RCP LF 8 |$ 225.00 $1,800.00 12 $2,700.00
1.13 Manhole, SW-402 Ea. 1 [$ 4,375.00 4,375.00 1 $4,375.00
1.14 Intake, SW-509 Ea. 4 [$ 6,000.00 [ $ 24,000.00 2 $12,000.00
T.15 Intake, SW-541 w/SW-542
Extension Ea. 2 1%$9375.00 | $ 18,750.00 $0.00
1.16 Intake Removal Ea. 5 1% 625.00 % 3,125.00 5 $3,125.00
117 Manhole Adjustment, Minor Ea. 4.00 [$ 35000 |$§ 1,400.00 2 $700.00
1.18 PCC Pavement, 7" 5Y 349 |$ 8750 | $ 30,537.50 293 $25,637.50
1.19 Curb and Gutter LF 140 |§ 31.25 | % 4,375.00 117 $3,656.25
1.20 HMA Samples and Testing LS. 1 (% 84570 | $ 845.70 $0.00
1.21 HMA Overlay Tons 670 ($ 110.00 { $ 73,700.00 $0.00
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BID ITEMS

IEstimated Extended Quantity Value

Description Unit |Quantity | Unit Price Price Complete Completed

1.22 Removal of Driveway Sy 11 |$ 18.75 | $ 206.25 11 $206.25

1.23 6" PCC Driveway SY 11 ($ 6250 (% 687.50 11 $687.50

1.24 Milling 5¥ 200 |$ 40.45 | $ 8,090.00 $0.00

1.25 Curb and Gutter Removal LF 140 |$ 18.75 | $ 2,625.00 117 $2,193.75
1.26 Cracking and Seating PCC

Pavement SY 4,297 |$ 3.25 | $  13,965.25 $0.00

1.27 Saw Cut, Full Depth LF 3,335 |% 2.00 | $ 6,670.00 3,335 $6,670.00

1.28 Sodding SQ 4 1% 1,600.00 | $ 6,400.00 $0.00

1.29 Mailbox, Removal and
Reinstall Ea. 3 ($ 30000 (% 900.00 3 $900.00
TOTAL BID $257,340.70 $102,933.25
MATERIALS STORED SUMMARY
Number of
Description Units Unit Price Extended Cost
Total $0.00
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SUMMARY
Contract Price Value Completed
Original Contract Price | $ 257,340.70 | $ 102,933.25
Approved Change Order (list each) No. 1 $ 0.00 $
$ $
$ $
Revised Contract Price | $ 257,340.70 | $ 102,933.25
Materials Stored | $ 0.00
Value of Completed Work and Materials Stored | $ 182 5933.35
Less Retained Percentage (5%) | $ 5,146.66
Net Amount Due This Estimate | $ 97,786.59
Less Estimate(s) Previously Approved No. 1 $
2 $
3 $
4 $
5 $
6 $
Total Previously Approved | $ 0.00
Percent Complete 40% Amount Due This Estimate | $ 97,786.59

The amount $97,786.59 is recommended for payment in accordance with the terms of the Contract.

Requested By:
OMG Midwest, Inc.

Recommended By:
Veenstra & Kimm, Inc.

Approved By:
City of Windsor Heights, lowa

Signature Signature Signature

Title Title Title
Project Manager

Date Date Date
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