APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Sunset Terrace Reconstruction
Contractor: Sternguist Construction
Address: 1110 North 14th Street, Indiancla, lowa 50125
Qriginal Contract Date: June B, 2016
Date of Council Maeting: August 15, 2016 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: July 5, 2018 Through: July 31, 20186
Contract Summary
Original Contract Amount: $ 1,488,350.60
Net change by Change Orders: $ 7,140.00
Contract Amount tc Date: (ine 1 + 2) $ 1,495,480.50
Total completed and stored to date: 5 81,704.50
Retainage: 5 % of Completed Work: % 4,085.23
Total Earned less Retainage: $ 77,619.28
Less pravious applications for payment: $ -
SUBTOTAL $ 77.619.28
OTHER CHARGES (Attach an itemizad list) 3 -
CURRENT PAYMENT DUE $ 77,619.28
Balance to finish, including retainage: 3 1,417,871.33
Contract Time Remaining {if applicable) 105.00  Warking Days

The undersigned Contractor certites that lo the bast of the Contraclar's knowiedge, information and belief the work coverad by this Application for Payment has been comp!lated
in accordance with the Contract Documents, that all the amounis have baen paid by the Contractor for woik for which previous Certificate(s) for Payment were issued and

paymants received from the Ovmer, and that cument payment shown herein is now dus.

Construction Conlragtor Approvat: Sternquist Canstruction
= mms
T e 8- 1t
“Sigrature = Dale
Engineer / Consultant Approval: MSA Professional Servicas, Inc.

m

Fam Hame ' !
Dats

City of Windsor Heights Staff Approval;

-gfgnamre Date
Submit to: Doug Stone
E-mail: dstone@windsarheights.org Phone: (515} 645-6825 Fax:

Date Printed: 8/2/2018




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
i |PESCRIPTION onora. | TR | roms v ED pAigE | QUANTIY VALUEOF | REMAINMG | PERCENT
M. 3t Ghavays Ovdor 1 Apploatlal il Bt Y CHANGE | QUBNTITY NMTPRIGE | EXTENOED PRIOE | oo e |compLETeD woRk| QUANTITY [compiers]
| 2.1 ICLEARING AND GROBEING L8 1.0 10018 350000 (% 3,500,090 - LEL K EIES
) 3 |EXGRVATION, CLASS 10, ROADWAY AND BURROW [ 2,425.00 A26.00 a1 14 550.00 - 2426010 00%5
[ 2.3 [TOPSOIL, STRIP, SALVAGE AND SPREAD oY |1, 1o 122,00 1100 12,342.60 - 1422007 0.00%!
4 |AUBGRADE PREPARATION 5Y | 1019100 10,181.00 G0 30,573.00 - F 10,181,008 . 00%;
%5 [MODIFIED SUBHASE Y | 10.t91.00 10,187.60 1650 07,005.50 - | 1919100 . 00%
| 21 ‘BF-LOW GRADE EXCAVATION (CORE OUT) cY 500,00 500.00 2000]9 10,000.00 - 560.00 .00%
SUBARADE TREATMENT 8y 50000 500,00 | 4 14053 7,325,00 - 500.00 .00%%
.1 |STORM SEWER, TRENCHEL, RCP 20000, 15° LF 7.00 7.00 51007 S 357.00 3 r.00 Q0%
| 4.2 |SUBDRAING [ 597300 SA73.80 20.00 | & 118460.00 . 2,973.00 .06
['43 | SUBDRAING, CONNEGTIONS 10 INTARES EA 200 840 200005 1,860.00 - .00 0%
.4 |SUBDRAING, GLEANGUTS EA 15.0d 1540 41500 |8 T 12500 - 15.00 |, OfF
| 5.1 0" I FIPE WITH TRACER WIRE [OPEN CUTY LE 40,08 40,0 8000 3,200.00 - A000 1 0.00%
| 5.2 Id_'_(} U0 PVC PIPE WITH TRACER WIRE (OPEN CUT) LF 161.00 101.00 4050 4,040,400 17.00 680,00 BA.00 | 16.83%
.3 [8* C0A PVC PIPE WITH TRAGER WIRE (OPEN GUT) LF 32,00 1200 125.80 1,810.80 - 12,061 0.00%!
4 |87 C00 PVC PIPE WITH TRACER WIRE (OBEN GUT LE 2,006.C0 2805.00 AT00 138,535,80 48040 2258000 | 242580 16.0d%
X GEET) A 5.00 X ) 4,50.00 190 7N I AT YT
.8 18" 8END EA 3410 3080 4h0.00 1,350.00 - 300 1
5.7 {87 4" REDUCER EA Tia 0] E 35500 385 00 : TG00
5. |a' ¥ 0" REDUCER EA 00 7.00 43300 433,00 - N Y
_g_g.{n' SOLID SLEEVE EA 3.00 3,00 300,00 900,00 - 200
5,10]8" SOLID SLEEVE EA 00 1.00 2,100.00 2,00.00 - 00
5,11 Ia“ SOLID SCEEVE EA 10,00 10.00 B60,0C §,000,00 . 10.00
5.12[4"x 4" TEE EA .00 1.00 18500 465.00 - 89
|8« B"TEE EA 200 200 870,00 1,740.00 . 2
|5 146" 8 TEE EA 250 200 77000 8 1,549.00 1.00 TIG08 |
5.15{8" VALVE E4 ) 6,00 400000 20,600.00 100 4.000,08 4.
18)B6" VALVE EA 00 Z00| & 2,75000 |3 §,500.90 1,60 2,750.00 0!
5.17IHYORANT ASSEMEBLY EA 1000 10, 1000000 [$  180,000.00 200 20.000.00 8.50
[ 5.10| PREPARE EXCAVATION FOR TAPFING SLERVE AND VALVE | EA 400 400 00 0% A,00040 .00 2,000.00 200 ]
5. 10|REMOVE TEEITAPPING SLEEVE EA o0 4.00 ,000.60 000,00 | - 4.00
5.2 |NEW 1" WATER SERVIGE QFPCSITE SIDE EA i R] 3.60 2he 00 41,880.00 . 31.00
Z1|NEW 1" WATER SERVICE SAME SIDE EA 3100 31.00 100.00 34,100.00 - 3100
| 5.221TREE PROTECTION FENGING If 263.00 269.00 4.00 78,0 . 269.00 |
! TON S1.00 000 A3OD |5 2,000.00 1610 72400 31,80
[ 5,24 [3708 MAGNESIUM ANDRES EA 200 20013 1,500.00 1 § 2040.00 - 240
ER 00 0 G900 5 4,00000 : 407
4.2 [MANHOLE AGIUSTHENT, MINOR EA 00 B00[§ 2000.00 16,000.00 - 800
[ 8.3 |INTAKE, SW-507 1 &a Bl aon)s £300.00 12,900.00 - 300
2 TAKE, SW-509 EA 00 0 160,00 00,00 . G0
5.5 [INTAKE SW.545 [ 80 B[ 5826000 760 10 N i
8.8 INTAKE, SW.507 CONVERT 10 MANHDLE TOR EA .00 1007 § 800060 06000 - A0
.1 [REMOVAL OF EXISTING PAVEMENT SY (" 883100 5300 1670 91,201.70 726.00 770150 | T.A06.00
7.2 [REMOVAL OF SIDEWALK OR DRIVEWAY 8Y 5 iga00 188.00 i6.70 12,741.60 .06 963.00 1,008.00
7.3 |PCG PAVEMENT, HNON-REINFORCED, T.MCH 5Y 883800 A 330 00 Ad.00 368,672 .00 - 3,838.60
724|700 SAMPLES AND TESTING 5 1,60 A0} 5 250000 2,500.00 - .08
7.5 |FULL DEPTH PATCH, PCG 3Y 59,00 68,00 fgopls 644000 . 88.00
78 [SIDEWALK, PGC, 8INCH ay 44.00 44.00 135,00 5,040, - 44,00
1 |DRIVEWAY, PCC, 8-INGH SY 1,150.00 +,180.08 60.00 89,000 0! - 1,160.00
.8 JOETECTABLE WARNINGS SF 40.00 4,00 3500 140000 - 2000
9 TAGGHEGATE SURFACING 0N 189.0D 189.00 3500 | § 8.615.60 - 169,00
8.1 [TRAFFIC GONTROL i3 1.00 00 1§57 oog.to Z7,000.50 0107 2 706,08 0,90 ]
.2 [RESIDENT COURVESY CART L5 180 0 1$ 7,060.00 7.000.0C - )
.} [SEEDING AND FERTILIZING (URBAN] A 1.60 .60 1,600.04 2.560.0¢ - 80
9.2 [SEEDING, TEMPORARY ) AG 3.50 .20 476,00 1,620.00 - 20
| 9.3 [AYDRUMULEHING (BFM) AC 80 K] 816 00 8,304.00 - 60
.4 JHYDOROMULGHING IWOQD GELLULGSE), TEMPORARY 3.20 3.20 005,00 440000 : 3.20
EE FSWPPP LS 00 00 006.60 500000 0,10 500.00 50
6 [FILTER SOCK o LE 4.788.00 4,783.00 3.00 14.384.00 50.00 160.00 4.738.00
|[PROTECTION OF INTAKES EA 5.00 500 200,00 1.000,00 - X
4T T MOBILIZATION - X 00 10078 35.040.00 55,000.00 28 13,780.00 75
| 11.2|MAINTENANGE CF PRSTAL SERVICE L 00 10018 1.000.00 14.000.00 L1 1, 1068.00 .90
A|SOLID WASTE COLLECTION & 00 100§ 7.00000 7.000,60 8,19 T60.00 K]
4|GONCRETE WASHOUT K] 00 160] 8 400000 4,000,00 . 0 |
TOTAL CONTRAGT AND VALUE OF WORI COMPLETED TQ DATE $ 148835000 § . 8170440 _04.51%
PR UL LS i,

Daja piinled: 8/22618



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payiment Previous Applications for Payment Record of Change Orders
NQ. Date Amount No., Dats Arnount No. Date Amount
1 36 1 July 29, 2016 3 7,140.00
2 37 2
3 33 3
4 30 4
[ 40 5
g 41 [
7 42 7
8 43 8
9 44 ]
10 45 10
11 48 11
12 47 12
13 48 13
14 49 14
15 50 15
18 51 18
17 52 17
18 53 18
18 54 19
20 55 20
21 58 21
22 57 22
23 58 23
24 89 24
25 80 28
28 61
27 62
28 63 TOTAL $ 7.140.00
29 a4 i
30 85
31 66 Contract Time Remainin
32 87 Confract Periad: Working Days
3 (1] Qriginal Contract Date: June 8, 2018
34 69 Orlginal Contract Time; 120.00
5 70 Addad by Change Order; -
Contract Tlme to Date: 120.00
Time Used to Date: 15.00
TOTAL $ - Contract Time Remafniag: 105,00

Dale Printed: 8/2/2018



