


APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

ITEM 
NO.

DESCRIPTION 

(Include Change Order # if Applicable)
UNITS

ORIGINAL 
PROPOSED 
QUANTITY

QUANTITY 
CHANGE    

(BY CHANGE 
ORDER)

TOTAL 
QUANTITY

UNIT PRICE EXTENDED PRICE
QUANTITY 
COMPLETE

VALUE OF 
COMPLETED WORK

REMAINING 
QUANTITY

PERCENT 
COMPLETE

2.1 CLEARING AND GRUBBING LS 1.00 1.00 3,500.00$ 3,500.00$ -$ 1.00 0.00%
2.2 EXCAVATION, CLASS 10, ROADWAY AND BORROW CY 2,425.00 2,425.00 6.00$ 14,550.00$ -$ 2,425.00 0.00%
2.3 TOPSOIL, STRIP, SALVAGE AND SPREAD          CY 1,122.00 1,122.00 11.00$ 12,342.00$ -$ 1,122.00 0.00%
2.4 SUBGRADE PREPARATION SY 10,191.00 10,191.00 3.00$ 30,573.00$ -$ 10,191.00 0.00%
2.5 MODIFIED SUBBASE SY 10,191.00 10,191.00 10.50$ 107,005.50$ -$ 10,191.00 0.00%
2.6 BELOW GRADE EXCAVATION (CORE OUT) CY 500.00 500.00 20.00$ 10,000.00$ -$ 500.00 0.00%
2.7 SUBGRADE TREATMENT SY 500.00 500.00 14.65$ 7,325.00$ -$ 500.00 0.00%
4.1 STORM SEWER, TRENCHED, RCP 2000D, 15" LF 7.00 7.00 51.00$ 357.00$ -$ 7.00 0.00%
4.2 SUBDRAINS LF 5,973.00 5,973.00 20.00$ 119,460.00$ -$ 5,973.00 0.00%
4.3 SUBDRAINS, CONNECTIONS TO INTAKES EA 8.00 8.00 200.00$ 1,600.00$ -$ 8.00 0.00%
4.4 SUBDRAINS, CLEANOUTS EA 15.00 15.00 475.00$ 7,125.00$ -$ 15.00 0.00%
5.1 8" DI PIPE WITH TRACER WIRE (OPEN CUT) LF 40.00 40.00 80.00$ 3,200.00$ -$ 40.00 0.00%
5.2 4" C900 PVC PIPE WITH TRACER WIRE (OPEN CUT) LF 101.00 101.00 40.00$ 4,040.00$ 17.00 680.00$ 84.00 16.83%
5.3 6" C900 PVC PIPE WITH TRACER WIRE (OPEN CUT) LF 12.00 12.00 125.90$ 1,510.80$ 20.00 2,518.00$ (8.00) 166.67%
5.4 8" C900 PVC PIPE WITH TRACER WIRE (OPEN CUT) LF 2,905.00 2,905.00 47.00$ 136,535.00$ 500.00 23,500.00$ 2,405.00 17.21%
5.5 8" BEND EA 8.00 8.00 600.00$ 4,800.00$ 3.00 1,800.00$ 5.00 37.50%
5.6 6" BEND EA 3.00 3.00 450.00$ 1,350.00$ 2.00 900.00$ 1.00 66.67%
5.7 6" x 4" REDUCER EA 1.00 1.00 365.00$ 365.00$ -$ 1.00 0.00%
5.8 8" x 6" REDUCER EA 1.00 1.00 433.00$ 433.00$ -$ 1.00 0.00%
5.9 4" SOLID SLEEVE EA 3.00 3.00 300.00$ 900.00$ -$ 3.00 0.00%
5.10 6" SOLID SLEEVE EA 1.00 1.00 2,100.00$ 2,100.00$ 1.00 2,100.00$ - 100.00%
5.11 8" SOLID SLEEVE EA 10.00 10.00 600.00$ 6,000.00$ -$ 10.00 0.00%
5.12 4" x 4" TEE EA 1.00 1.00 465.00$ 465.00$ -$ 1.00 0.00%
5.13 8" x 8" TEE EA 2.00 2.00 870.00$ 1,740.00$ -$ 2.00 0.00%
5.14 8" x 6" TEE EA 2.00 2.00 770.00$ 1,540.00$ 1.00 770.00$ 1.00 50.00%
5.15 8" VALVE EA 5.00 5.00 4,000.00$ 20,000.00$ 1.00 4,000.00$ 4.00 20.00%
5.16 6" VALVE EA 2.00 2.00 2,750.00$ 5,500.00$ 1.00 2,750.00$ 1.00 50.00%
5.17 HYDRANT ASSEMBLY EA 10.00 10.00 10,000.00$ 100,000.00$ 2.00 20,000.00$ 8.00 20.00%
5.18 PREPARE EXCAVATION FOR TAPPING SLEEVE AND VALVE EA 4.00 4.00 2,000.00$ 8,000.00$ 1.00 2,000.00$ 3.00 25.00%
5.19 REMOVE TEE/TAPPING SLEEVE EA 4.00 4.00 2,000.00$ 8,000.00$ -$ 4.00 0.00%
5.2 NEW 1" WATER SERVICE OPPOSITE SIDE EA 31.00 31.00 1,350.00$ 41,850.00$ 5.00 6,750.00$ 26.00 16.13%
5.21 NEW 1" WATER SERVICE SAME SIDE EA 31.00 31.00 1,100.00$ 34,100.00$ 5.00 5,500.00$ 26.00 16.13%
5.22 TREE PROTECTION FENCING LF 269.00 269.00 4.00$ 1,076.00$ -$ 269.00 0.00%
5.23 FOUNDATION ROCK TON 50.00 50.00 40.00$ 2,000.00$ 18.10 724.00$ 31.90 36.20%
5.24 32LB MAGNESIUM ANODES EA 2.00 2.00 1,000.00$ 2,000.00$ -$ 2.00 0.00%
6.1 REMOVAL OF INTAKES EA 4.00 4.00 1,000.00$ 4,000.00$ -$ 4.00 0.00%
6.2 MANHOLE ADJUSTMENT, MINOR EA 8.00 8.00 2,000.00$ 16,000.00$ -$ 8.00 0.00%
6.3 INTAKE, SW-507 EA 3.00 3.00 4,300.00$ 12,900.00$ -$ 3.00 0.00%
6.4 INTAKE, SW-509 EA 1.00 1.00 8,000.00$ 8,000.00$ -$ 1.00 0.00%
6.5 INTAKE, SW-545 EA 1.00 1.00 8,200.00$ 8,200.00$ -$ 1.00 0.00%
6.6 INTAKE, SW-507, CONVERT TO MANHOLE TOP EA 1.00 1.00 6,000.00$ 6,000.00$ -$ 1.00 0.00%
7.1 REMOVAL OF EXISTING PAVEMENT SY 8,531.00 8,531.00 10.70$ 91,281.70$ 725.00 7,757.50$ 7,806.00 8.50%
7.2 REMOVAL OF SIDEWALK OR DRIVEWAY SY 1,188.00 1,188.00 10.70$ 12,711.60$ 90.00 963.00$ 1,098.00 7.58%
7.3 PCC PAVEMENT, NON-REINFORCED, 7-INCH SY 8,838.00 8,838.00 44.00$ 388,872.00$ -$ 8,838.00 0.00%
7.4 PCC SAMPLES AND TESTING LS 1.00 1.00 2,500.00$ 2,500.00$ -$ 1.00 0.00%
7.5 FULL DEPTH PATCH, PCC SY 68.00 68.00 80.00$ 5,440.00$ -$ 68.00 0.00%
7.6 SIDEWALK, PCC, 6-INCH SY 44.00 44.00 135.00$ 5,940.00$ -$ 44.00 0.00%
7.7 DRIVEWAY, PCC, 6-INCH SY 1,150.00 1,150.00 60.00$ 69,000.00$ -$ 1,150.00 0.00%
7.8 DETECTABLE WARNINGS SF 40.00 40.00 35.00$ 1,400.00$ -$ 40.00 0.00%
7.9 AGGREGATE SURFACING TON 189.00 189.00 35.00$ 6,615.00$ -$ 189.00 0.00%
8.1 TRAFFIC CONTROL                         LS 1.00 1.00 27,000.00$ 27,000.00$ 0.10 2,700.00$ 0.90 10.00%
8.2 RESIDENT COURTESY CART LS 1.00 1.00 7,000.00$ 7,000.00$ -$ 1.00 0.00%
9.1 SEEDING AND FERTILIZING (URBAN) AC 1.60 1.60 1,600.00$ 2,560.00$ -$ 1.60 0.00%
9.2 SEEDING, TEMPORARY AC 3.20 3.20 475.00$ 1,520.00$ -$ 3.20 0.00%
9.3 HYDROMULCHING (BFM) AC 1.60 1.60 3,940.00$ 6,304.00$ -$ 1.60 0.00%
9.4 HYDROMULCHING (WOOD CELLULOSE), TEMPORARY AC 3.20 3.20 2,000.00$ 6,400.00$ -$ 3.20 0.00%
9.5 SWPPP LS 1.00 1.00 5,000.00$ 5,000.00$ 0.10 500.00$ 0.90 10.00%
9.6 FILTER SOCK LF 4,788.00 4,788.00 3.00$ 14,364.00$ 50.00 150.00$ 4,738.00 1.04%
9.7 PROTECTION OF INTAKES EA 5.00 5.00 200.00$ 1,000.00$ -$ 5.00 0.00%
11.1 MOBILIZATION LS 1.00 1.00 55,000.00$ 55,000.00$ 0.25 13,750.00$ 0.75 25.00%
11.2 MAINTENANCE OF POSTAL SERVICE LS 1.00 1.00 11,000.00$ 11,000.00$ 0.10 1,100.00$ 0.90 10.00%
11.3 SOLID WASTE COLLECTION LS 1.00 1.00 7,000.00$ 7,000.00$ 0.10 700.00$ 0.90 10.00%
11.4 CONCRETE WASHOUT LS 1.00 1.00 4,000.00$ 4,000.00$ -$ 1.00 0.00%

- -$ -$ - 0.00%
Change Order #1 - -$ -$ - 0.00%

4.5 SANITARY SEWER, LATERALS EA 4.00 4.00 1,785.00$ 7,140.00$ 4.00 7,140.00$ - 100.00%
- -$ -$ - 0.00%

Change Order #2 - -$ -$ - 0.00%
4.5 SANITARY SEWER, LATERALS EA 1.00 1.00 1,785.00$ 1,785.00$ 1.00 1,785.00$ - 100.00%

- -$ -$ - 0.00%
- -$ -$ - 0.00%
- -$ -$ - 0.00%
- -$ -$ - 0.00%
- -$ -$ - 0.00%
- -$ -$ - 0.00%

TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE 1,497,275.60$ 110,537.50$ -92.62%

Date printed: 9/12/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment Previous Applications for Payment Record of Change Orders
No. Date Amount No. Date Amount No. Date Amount
1 August 15, 2016 77,619.28$ 36 1 July 29, 2016 7,140.00$ 
2 37 2 August 16, 2016 1,785.00$ 
3 38 3
4 39 4
5 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 13
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL 8,925.00$ 
29 64
30 65
31 66 Contract Time Remaining
32 67 Contract Period: Working Days
33 68 Original Contract Date: June 6, 2016
34 69 Original Contract Time: 120.00 
35 70 Added by Change Order: - 

Contract Time to Date: 120.00 
Time Used to Date: 35.50 

TOTAL 77,619.28$ Contract Time Remaining: 84.50 

Date Printed: 9/12/2016


