Contract items completed during Pay Application #3

ltem # Description Units  Quantity Unit Price
2.2 Excavation, Class 10, Roadway and Borrow Cuyd 600 $6.00
2.3 Topsoil, Strip, Salvage and Spread Cuyd 200 $11.00
24 Subgrade Preparation Sqvd 1880 $3.00
2.5 Modified Subbase Sqyd 1880 $10.50
7.1 Removal of Existing Pavement Sqyd 887 $10.70
8.2 Resident Courtesy Cart Lump 0.1 57,000
11.1  Mobilization Lump 0.25 $55,000

Work Completed during Pay App
Less 5% Retainage

Pay App Request

Value
$3,600.00
$2,200.00
$5,664.00

$19,824.00
$9,490.90
$700.00
$13,750.00

$55,228.90
($2,761.45)

$52,467.45

% left
75.3
82.2
81.5
81.5
81.1
90.0
90.0



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title;

Sunset Terrace Reconstruction

Contractor:

Sternquist Construction

Address:

1110 North 14th Street, Indianola, lowa 50125

Original Contract Date:

June 6, 2016

Date of Council Meeting:

October 17, 2018

PAYMENT REQUEST # 3

Contract Summary
Original Contract Amount:

£h

PAYMENT PERIOD: From: September1, 2016 Through: September 30, 2016

Net change by Change Orders: $

Contract Amount to Date: (ine 1 £ 2)

Total completed and stored to date: 5

Retainage: 5 % of Completed Work:  §

Total Earned less Retainage:

Less previous applications for payment:
SUBTOTAL

OTHER CHARGES (Attach an Hemized list)
CURRENT PAYMENT DUE

Balance to finish, including retainage:

Contract Time Remaining (if appiicable)

1,488.350.60
8,925.00
$ 1,497 27560
165,766.40
8,288.32
$ 157,478.08
$ 105,010.63
$ 52,467.45
5
$ 52,467.45
$ 1,339,797 52

73.50 Working Days

The undersigned Contraclor certifies thal to'the best of the Conlractors knowledge, information and belief he work covered by this Apglication for Payment has bean completed
in accordance with the Condract Docisments, that all the amounts have been paid by the Conteaclor for work for which pravious Certificate(s) for Payment were issuad and
payrments received from the Owner, and that current payment shown herein is now due

Construction Conltractor Approval:

Sternquist Construction

e A ;My_m-p.«_w“‘“‘”“ Firm Name
' "5;; (jmwfﬁi%j“ s e 1S iy
Slgnawre Dals
Engineger / Consultant Approval: ) _MSA Professional Seivices, Inc. .
. ' Fiim Name ) :
| 0 AngAA_ . 10072511,
Sigralure v Oate ° i
City of Windsor Fleights Staff Approval:
Z;é / é@ (-1-20/¢
Bignature Date
Submit to. _ _ Doug Sfone _
E-mail: dstone@windsorheights.org Phone:  (515) 645-6825 Fax:

Date Printed: 10/5/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Date printed: 1052018

CONTRACT PRICE DETAIL
e [PRECRIETION nrs | o | TomL APRRP (R——— VALUEOF | REMAINING | PERCENT
No. finclisge Change Gided &1 Applicabls) o G.J:’ir.!‘a"rgiTr\“ “ﬁégg,_;;%E QUANTITY o COMPLETE [COMPLETEDWORK] QUANTITY {COMPLETE
2.1 |CLEARING AND GRUBBING LS 160 100§ 3,500.00 3,500.00 1.08 0.00%,
U EXCAVATION, CLASS 16, ROADWAY AND BORROW CY 2,425.00 242500 | § 6.00 14.550.00 o= 1,625.00 |  24.74%)
TOPSOIL, STRIP, SALVAGE AND SPREAD cY 1,122.00 1,122.00 11,00 12,342.00 922.00 | 17.83%
SUBGRADE PREPARATION 8Y 10,191.060 10,191.00 3.00 30,673.00 8,303.00 | 1B.53%
“{MODIFIED SUBBASE 8Y 10.191.00 10,191.00 1050 | $  107,005.50 8,303.00 | 18.53%
2.6 |BELOW GRADE EXCAVATION {CORE OUT) CcY 500,00 5C0.00 20.00 10,000.00 500.00 0.00%
2.7 |SUBGRADE TREATMENT SY 500,00 500.00 | $ 14.65 7,325.00 500.00 0,00%
4.1 |STORM SEWER, TRENGHED, RCP 20000, 15" LF 7.00 70019 51.00 357.00 - 7.00 0.00%,
4.2 |SUBDRAINS LF 5,973.00 5,973.00 20.00 119,460.00 - 5973.00 0.00%
4.3 |SUBDRAINS, CONNECTIONS TO INTAKES EA 8.00 8.00 20000 $ 1,600.00 - 8.00 0.00%
4.4 {SUBDRAINS, CLEANQUTS EA 15.00 15.00 47500 | § 7,125.00 - 15.00 0.00%
5.1 |9" DI PIPE WITH TRACER WIRE {OPEN CUT) LF 40.08 4000 § 80.0D | § 3,260.00 3 - 40,00 0.00%
5.2 |4" C900 PVC PIPE WITH TRACER WIRE (OPEN CUT) LF 101.00 101001 § 40.00 4,040.00 8400] 16.83%
5.3 {6" C900 PVC PIPE WITH TRAGER WIRE (OPEN CUT) LF 12.00 12.00 125.90 1,510.80 8.00)| 166.67%
5.4 18" C900 PVC PiPE WiTH TRACER WIRE {OPEN GUT) LF 2,905.00 2,905.00 470018% 13653500 17.21%'
5.5 18" BEND EA 8.00 800 600.00 | $ 4,800.00 37.50%
5.6 |6" BEND EA 3.00 30015 4600018 1,360.00 66.67%,
5.7 16" x 4" REDUCER E 1.00 10015 36500|% 36500 0.00%!
5.8 |8”x 6" REDUCER E 1.00 L01%  433.00 433.00 1.00 0.00%)]
5.9 4" SOLID SLEEVE EA 3.00 0018 300,00 900.00 3.00 0.00%)|
5.1016" SOLID SLEEVE EA 1.00 1.001% 2100001 % 2,100.00 - 100.00%
5.11]8" SOLID SLEEVE EA 10.00 10.00 600.00 ___6,000,00 10.00 0.00%)
5.12]4"x 4" TEE EA 1.00 1.00 465.00 | § 465.00 1.00 0.00%
5.1318"x 8" TEE EA 2.00 2.00 870001 % 1,740.00 2.00 0.08%
514 ]8"x 6" TEE EA 2.00 200]8 7ioold 1,540.00 1.00 | 50,00%)
5.15|8" VALVE EA 5400 500]1% 400050|% 20,000.00¢ 4.00 | 20.00%|
5.16 6" VALVE EA 2.00 2001% 275000 % 5,500.00 1.00 | 50.00%
5.17 [HYDRANT ASSEMBLY EA 10.00 10.00 | $ 10.000.00 100,000.00 8.00 | 20.00%
5.18 [PREPARE EXCAVATION FOR TAPPING SLEEVE AND VALVE EA 4.00 4.00 2,000.00 8,000.00 3.00 | 25.00%!
5.19 |REMOVE TEE/TAPPING SLEEVE EA 4.00 4.00 2,000.00 8,000.00 4.00 U.Uﬂ%l
5.20 [NEW 1" WATER SERVICE OPPOSITE SIDE EA 31.00 31.00 350001 § 41,850.00 26,001 16.13%
5,21 INEW 1" WATER SERVICE SAME SIDE EA 31.00 31.00 10000 34,100.00 2600] 16.13%
5.22 [TREE PROTECTION FENCING LE 268.00 269.00 | § 4.00 1,076.00 3 = 269.00 0.00%
5.23 [FOUNDATION ROCK TON 50,00 50,00 40.00 2,000.00 B { 31.80 ] 36.20%
5.24 [32L B MAGNESIUM ANGDES EA 2.00 200 % 1,000.00 2,000.00 $ 2.00 0.00‘%1
REMOVAL OF INTAKES E. 4.00 400 |$ 1000.001% 4,000.00 $ - 4.00 0.00%
MANHOLE ADJUSTMENT, MINOR EA 8.00 800]% 200000]% 16,000.00 3 - 8.400 0.00%;
INTAKE, SW-507 EA 3.00 300] % 430000 % 12,600.00 - 300 0.00%;
INTAKE, SW-509 EA 1.00 1001 § 8,000.00 §,000.00 b -~ 1.00 0.00%)]
INTAKE, SW-545 EA 1.00 1.00 8,200.00 8,200.00 - i.00 .00%)
INTAKE, SW-507, CONVERT TG MANHOLE TOP EA 1.00 1.00 £,000.00 6,000.00 1.00 (0%
ZIREMOVAL OF EXISTING PAVEMENT 8Y §,531.00 8,531.00 10701 § 91,281.70 | 641000 18.80%
REMOVAL OF SIDEWALK OR DRIVEWAY 8y 1,188.00 1,188.00 10.70 12,711.60 1,098.00 7.58%)
PCC PAVEMENT, NON-REINFORCED, 7-INCH SY 8,:638.00 8.838.00 44.00 388,872.00 8,838,00 0.00%
PCC SAMPLES AND TESTING LS 1.00 1.00 2,500.00 2,500.00 - 1.0 0.00%
FULL DEPTH PATCH, PCC 8Y 68.00 68.00 800013 5,440,060 - 68.00 0.00%)
SIDEWALK, PCC, 6-INCH SY 44.00 44,00 135001 % 5,840.00 ] = 44.00 0.00%
DRIVEWAY, PCC, 6-INCH 8Y 1,150.00 1,150.00 60.00 69,000.00 $ - 1,150.00 0.00%
DETECTABLE WARNINGS SF 40.00 400018 36.00 1,400.00 $ - 40.00 0.00%
AGGREGATE SURFACING TON 182.00 189.00 1 % 350018 6,615.00 $ - 189.00 0.00%
TRAFFIC CONTROL LS 1.00 .00 [$27,00000 (%  27,000.00 s : 0.90 | 10.00%
1 8.2 |RESIDENT COURTESY CART LS 1.00 008 700000 % 7,000.00 0.90 | 10.00%)
SEEDING AND FERTILIZING (URBAN) AC 160 1.60 1,600.00 | § 2,560.00 1.60 0.00%}
SEEDING, TEMPORARY AC 320 3.20 47600 { § 1,520.00 3.20 0.00%
HYDROMULCHING (BF M) AC 1.60 1.60 394000 | & 6,304.00 1.60 0.00%
HYDROMULCHING (WOOD CELLULOSE), TEMPORARY AC 3.20 3.20 200000 | § 8,400,00 0.00%}
SWPPP LS 1.00 1.00 500000} % 5,000.00 10.00%)|
FILTER SOCK LF 4.788.00 4,788.00 30018 14,364.00 1.04%
PROTECTION OF INTAKES EA 5.00 5.00 200.00 1,000.00 0.00%
A IMOBILIZATION 18 1.00 1.00 | $ 55,000,080 55,000.00 §0.00%
MAINTENANCE OF POSTAL SERVICE LS 1.00 1.00 11,000.00 11,000.00 10.00%
SOLID WASTE COLLECTICN LS 1.00 1.00 7,000.00 7.000.00 =B . 10.00%
CONCRETE WASHOUT LS 1.00 100 $ 40000018 4,030.00 3 - 1.00 0.00%;
- - B - - .00%
Ghange Order #1 - - 3 - 0.00%
4.5 {SANITARY SEWER, LATERALS EA 4.00 4001 $ 178500 7,140.00 - 100.60%,
- - - 0.60%]
Change Order #2 - $ - - 0.00%)]
4.5 ISANITARY SEWER, LATERALS EA 1,00 1001 % 17850018 1,785.00 - 100.00%
-~ 3 - - 0.00%:
- - E - - 0.00%
- - ] - - 0.00%
- - 3 - - 0.00%
- $ - 3 - - 0.00%
- 3 - $ - - 0.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE 3 1,497 275.60 $ _165766.40 -88.93%



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment Previous Applications for Payment Record of Change Orders
No. Date Amount No. Date Amount No. Date Amount
1 August 15, 2016 $ 77,619.28 36 1 July 29, 2016 $ 7,140.00
2 | September 19,2016 | $ 27,391.356 37 2 August 186, 2018 $ 1,785.00
3 38 3 | October 17, 2016 | 6.6 Working Days
4 39 4
5 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 13
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL $ 8,925.00
29 64
30 65
31 66 Contract Time Remaining
32 67 Coniract Period: Working Days
33 68 Original Contract Date: June 6, 2016
34 69 Criginal Contract Time: 120.00
35 70 Added by Change Order: 6.50
Contract Time to Date: 126.50
Time Used to Date: 53.00
TOTAL $ 105,010.63 Conftract Time Remaining: 73.50

Date Printed: 10/5/2016



CHANGE ORDER FORM

Project Title: Sunset Terrace Reconstruction
Contractor: Sternquist Construction
Address: 1110 North 14th Street, Indianola, lowa 50125
Original Contract Date: June 6, 2016

Change Order Number 3

Change Order Date:

Qctober 17, 2016

Furpose of Change Order:

contract.

Working days (6.5 days) were added for sanitary sewer lateral service construction that was not part of the original

Details of Change Orden

ITEM # DESCRIPTION UNITS [ QUANTITY CHANGE UNIT PRICE EXTENDED PRICE
Working Days Days 6.50 3 -
[3 -
[3 -
$ Z
$ -
$ N
3 -
$ -
$ -
$ -
Change Order Number: 3 makes the following adjustments to the contract: $ -
Contractor Accepted: Sternquist Construction Record of Change Orders
Firm Name # | Date Amount
Original Contract Amount | $ 1,488,350.60
Signature Date 1] July 29, 20186 $ 7,140.00
2 August 16, 2016 $ 1,785.00
Engineer Approved: MSA Professional Services, Inc. 3 October 17, 2016 6.5 Working Days
Firm Name 4
5
Signature Date 6
7
Owner Accepted: City of Windsor Heights 8
9
10
Signature Title 11
12
Date 13
14
15

Revised Contract Amount

$ 1,497,275.60

Date Printed: 10/5/2016



