


**BUSINESS OF THE CITY COUNCIL  
WINDSOR HEIGHTS, IOWA  
AGENDA STATEMENT**

Item No. 11  
For Meeting of 08/03/2009

**ITEM TITLE:** Consideration of Resolution Approving a change order to the contract with Grimes Asphalt to add a section on Buffalo Road between 73<sup>rd</sup> Street and the railroad tracks on Buffalo Road

**SUMMARY EXPLANATION**

This change order is to add the section of Buffalo Road from 73<sup>rd</sup> Street to the railroad tracks to the 73<sup>rd</sup> Street resurfacing contract. That section is largely in the City of Clive and Clive would like to partner with the Windsor Heights contract to make the public improvements. The amount of the change order is \$31,482. The City of Windsor Heights' corporate boundary goes for approximately 16 feet into Buffalo Road. Based on square footage, the engineer estimates the cost to Windsor Heights to be approximately \$3,500 and the remainder to Clive.

<input checked="" type="checkbox"/> Resolution _____ Ordinance ____ Contract __ Other (Specify) _____
Funding Source _____ TIF _____
APPROVED FOR SUBMITTAL _____ <div style="text-align: right;"> _____ City Administrator</div>

**STAFF RECOMMENDATION:** By motion and roll call vote, approve the resolution authorizing the agreement.

RESOLUTION NO. 09-0803/

A RESOLUTION APPROVING A CHANGE ORDER TO THE CONTRACT WITH GRIMES ASPHALT TO ADD A SECTION ON BUFFALO ROAD BETWEEN 73<sup>RD</sup> STREET AND THE RAILROAD TRACKS ON BUFFALO ROAD

WHEREAS, Windsor Heights received funding to resurface 73<sup>rd</sup> Street; and

WHEREAS, Windsor Heights shares a border with the City of Clive and often engages in joint projects; and

WHEREAS, the City of Clive is interested in improving the section of Buffalo Road between 73<sup>rd</sup> Street and the railroad tracks; and

WHEREAS, the City of Clive will reimburse the City of Windsor Heights for its portion of cost; and

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Windsor Heights, Iowa, does hereby authorize the City Administrator and Mayor to make the needed changes to the contract with Grimes Asphalt for the changes to the resurfacing project for the additional costs of \$31,482, approximately \$3,500 of which would be the City of Windsor Heights' responsibility and the remainder the City of Clive responsibility.

PASSED AND APPROVED THIS 3<sup>rd</sup> DAY OF AUGUST, 2009.

---

David J. Sullivan, Mayor

ATTEST:

---

Marketa George Oliver, City Administrator/Clerk