VEENSTRA & KIMM, INC.

3000 Westown Parkway e West Des Moines, lowa 50266-1320
515-225-8000  515-225-7848(FAX) © 800-241-8000(WATS)

June 25, 2015

Brett Klein

City Administrator

City of Windsor Heights

1133 66" Street

Windsor Heights, lowa 50324

CITY OF WINDSOR HEIGHTS, IOWA
2014 PAVING PROGRAM, PHASE 2
CHANGE ORDER NO. 1

Enclosed are three copies of Change Order No. 1 for mobilization, traffic control, HMA
and PCC hand work patching and miscellaneous associated work to remove and rebuild a
deteriorated intake adjacent to the sidewalk along 73™ Street at Colby. This stretch of
sidewalk is being replaced due to adherence to current ADA requirements. The new
intake and sidewalk are being configured to accommodate the new grades and
replacement of the intake. The intake work needed to precede the new walk construction.
City Staff gave initial approval for this work due to its interference with the required
sidewalk work. We recommend approval of Changer Order 1.

Please review and if your are in agreement, please execute all three copies and return all
three copies to our office for further processing.

If you have any questions or need additional information please contact us at 225-8000.

VEENSTRA & KIMM, INC.

cc:  Matt Yonker, Grimes Asphalt
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VEENSTRA & KIMM, INC.

3000 Westown Parkway ® West Des Moines, lowa 50266-1320
515-225-8000 e 515-225-7848(FAX) ® 800-241-8000(WATS)

June 25, 2015 CHANGE ORDER NO. 1

WINDSOR HEIGHTS, IOWA
2014 PAVING PROGRAM PHASE 2
INTAKE REPLACEMENT

Change Order No. 1 is for mobilization, traffic control, HMA and PCC hand work patching and
miscellaneous associated work to remove and rebuild a deteriorated intake adjacent to the sidewalk
along 73 Street at Colby. This stretch of sidewalk is being replaced due to adherence to current ADA
requirements. The new intake and sidewalk are being configured to accommodate the new grades and
replacement of the intake.

Change Order No. 1 for work on Phase 2 increases the contract $6,600.00.
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