VEENSTRA & KIMM, INC.

3000 Westown Parkway ® West Des Moines, lowa 50266-1320
515-225-8000 @ 575-225-7848(FAX) ® 800-241-8000(WATS)

PAY ESTIMATE NO. 2
Date: June 22, 2015
Project Title 2014 Paving Program, Phase 3 Contractor | OMG Midwest, Inc.
Windsor Heights, lowa dba Des Moines Asphalt & Paving
2401 SE Tones Drive, Suite 13
Ankeny, lowa 50031
Orig. Contract
Amount & Date $ 257,340.70 March 16, 2015 Pay Period May 23, 2015 to June 19, 2015
BID ITEMS
Estimated Extended Quantity Value
Description Unit [Quantity | Unit Price Price Complete Completed
1.1 Mobilization LS 1 [$15,000.00 { $ 15,000.00 1 $15,000.00
1.2 Construction Staking LS 1 1% 3,500.00 | % 3,500.00 1 $3,500.00
1.3 Traffic Control LS 1 1% 4,500.00 $4,500.00 1 $4,500.00
1.4 Clearing and Grubbing LS 1($ 62500 % 625.00 1 $625.00
1.5 Class 10 Excavation LS 1 1% 3,125.00 | $ 3,125.00 1 $3,125.00
1.6 Modified Subbase SY 349 1% 11.25 | $ 3,926.25 310 $3,487.50
1.7 Pavement Removal SY 349 |$ 1875 | $ 6,543.75 310 $5,812.50
1.8 Removal of Storm Sewer, Less
Than 24" LF 49 |$ 25.00 | $ 1,225.00 49 $1,225.00
1.9 Storm Sewer Abandonment, _
=2 LF 25 |$ 1250 | $ 312.50 25 $312.50
1.10 Storm Sewer, Trenched, 15"
RCP LF 67 |$ 193.00 |$ 12,931.00 74 $14,282.00
1.11 Storm Sewer, Trenched, 18"
RCP LF 16 |$ 200.00 | $ 3,200.00 12 $2,400.00
1.12 Storm Sewer, Trenched, 24"
RCP LF 8 |$ 225.00 $1,800.00 12 $2,700.00
1.13 Manhole, SW-402 Ea. 1 1% 4,375.00 4,375.00 1 $4,375.00
1.14 Intake, SW-509 Ea. 4 [$6,00000 | $ 24,000.00 3 $18,000.00
1.15 Intake, SW-541 w/SW-542
Extension Ea. 2 1%$9,375.00 | $ 18,750.00 3 $28,125.00
1.16 Intake Removal Ea. 5 1% 625.00 1% 3,125.00 5 $3,125.00
1.17 Manhole Adjustment, Minor Ea. 4.00 |$ 35000 % 1,400.00 4 $1,400.00
1.18 PCC Pavement, 7" SY 349 |$ 8750 | $ 30,537.50 310 -$27,T25.{}0
1.19 Curb and Gutter LF 140 |$ 3125 | § 4,375.00 140 $4,375.00
1.20 HMA Samples and Testing LS. 1 (% 84570 | $ 845.70 1 $845.70
1.21 HMA Overlay Tons 670 |$ 110.00 [ $ 73,700.00 658.03 $72,383.30
1.22 Removal of Driveway SY 11 |$ 18.75 | $ 206.25 18 $337.50
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BID ITEMS

Estimated Extended Quantity Value
Description Unit |[Quantity | Unit Price Price Complete Completed
1.23 6" PCC Driveway SY 11 % 62.50 | $ 687.50 18 $1,125.00
1.24 Milling Sy 200 |$ 4045 | $ 8,090.00 200 $8,090.00
1.25 Curb and Gutter Removal LF 140 |$ 18.75 | $ 2,625.00 140 $2,625.00
1.26 Cracking and Seating PCC
Pavement 5 4,297 |$ 3.25 | $  13,965.25 4297 $13,965.25
1.27 Saw Cut, Full Depth LF 3335 [$  200|$  6,670.00 3,555 $7,110.00
1.28 Sodding SQ 4 1% 1,600.00 | $ 6,400.00 4 $6,400.00
1.29 Mailbox, Removal and
Reinstall Ea. 3 1% 30000 1|% 900.00 3 $900.00
TOTAL BID $257,340.70 $257,276.25
MATERIALS STORED SUMMARY
Number of
Description Units Unit Price Extended Cost

Total

$0.00
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SUMMARY

Contract Price

Value Completed

Original Contract Price | $ 257,340.70 | $ 257,276.25
Approved Change Order (list each) No. 1 $ 0.00 $
$ $
$ $
Revised Contract Price | $ 257,340.70 | $ 257,276.25
Materials Stored | $ 0.00
Value of Completed Work and Materials Stored | $ 257,276.25
Less Retained Percentage (5%) | $ 12,863.81
Net Amount Due This Estimate | $ 244,412 .44
Less Estimate(s) Previously Approved No. 1 $ 87,857.90
A, 5 = $...
3 $
4 $
5 $
6 $
Total Previously Approved | $ 87,857.90
Percent Complete 100% Amount Due This Estimate | $ 156,554.54

The amount $156,554.54 is recommended for payment in accordance with the terms of the Contract.

Requested By:
OMG Midwest, Inc.

Recommended By:
Veenstra & Kimm, Inc.

Approved By:
City of Windsor Heights, lowa

bate 5 I~ 7605

& il |
Signatunéf ) ? %H-(/ Signature Signature
S W
Title ! Title Title
P M Project Manager
Date Date
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