VEENSTRA & KIMM, INC.

3000 Westown Parkway » West Des Moines, lowa 50266-1320

515-225-8000 » 515-225-7848(FAX) » 800-241-8000(WATS)

L "/ |

PAY ESTIMATE NO. 3

Date:  January 15, 2016 Final
Project Title 2014 Paving Program, Phase 2 Contractor | Grimes Asphalt & Paving
Windsor Heights, lowa 1001 SW 37" Street
Grimes, lowa 50111
Orig. Contract
Amount & Date | $ 555,433.25 February, 2, 2015 Pay Period June 23, 2015 to January 15, 2016
BID ITEMS
]Estimated Extended Quantity Value
Description Unit |Quantity | Unit Price Price Complete Completed

1.1 Mobilization LS 1 |$ 3,000.00 | $  3,000.00 1 $3,000.00
1.2 Traffic Control LS 1 1% 3,850.00 %  3,850.00 1 $3,850.00
1.3 Construction Staking LS 1 |$ 4,500.00 $4,500.00 1 $4,500.00
1.4 1" Mill SY 19,350 |$  235]$ 4547250 | 16,770 | $39,409.50
1.5 HMA Overlay Ton 2,530 |% 93.50 | $ 236,555.00 2,886 | $269,841.00
1.6 Fixture Adjustment, Minor Ea. 26 [$ 290.00 | $ 7,540.00 23 $6,670.00
1.7 Curb Removal LF 265 |% 10.00 | § 2,650.00 492 $4,920.00
1.8 Pavement Removal SY 2,305 % 2200 | $ 50,710.00 2,583 $56,826.00
1.9 Driveway Removal SY 240 |3 2425 1% 5,820.00 18 $436.50
1.10 7" HMA Patch SY 2,197 |$ 47.00 [ $ 103,259.00 2,353 | $110,591.00
1.11 6" Standard PCC Curb LF 350 [$ 22.00 | $ 7,700.00 492 $10,824.00
1.12 PCC Pavement, 7" SY 108 |% 72.00 $7,776.00 230 $16,560.00
1.13 6" Granular Base Sy 2,305 | $ 6.75 15,558.75 2,583 $17,435.25
1.14 6" PCC Driveway SY 240 |$ 66.00 { $ 15,840.00 18 $1,188.00
1.15 PCC Sidewalk, 4" SF 800 |$ 2200 | $ 17,600.00 504 $11,088.00
1.16 Truncated omes SF 120 |$ 4200 1% 5,040.00 48 $2,016.00
1.14 Seeding Acre 1.75 |$ 3,000.00 | $ 5,250.00 1.75 $5,250.00
1.18 Silt Fence LF 200 |% 10.00 | $ 2,000.00 $0.00
1.19 Removal of Silt Fence LF 200 [% 250 (% 500.00 $0.00
1.20 Sign Removal and Reinstall Ea. 40 |$ 67.00 [$  2,680.00 $0.00
1.21 Post Box Removal & Reinstall Ea. 20 |§ 13500 (% 2,700.00 $0.00
1.22 Patch by Count Ea. 67 |$ 26.00 | § 6,432.00 60 $5,760.00
1.23 HMA Samples and Testing LS 1 1% 3,000.00 { $ 3,000.00 1 $3,000.00

TOTAL BID $555,433.25 $573,165.25
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MATERIALS STORED SUMMARY

Number of
Description Units

Unit Price

Extended Cost

Total

$0.00
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SUMMARY

Contract Price Value Completed
Original Contract Price | § 555,433.25 | § 573,165.25
Approved Change Order (list each) No. 1 $ 6,600.00 | $ 6,600.00
$ $
$ $
Revised Contract Price | § 562,033.25 | $ 579,765.25
Materials Stored | $ 0.00
Value of Completed Work and Materials Stored | $ 579,765.25
Less Retained Percentage (5%) | $ 28,988.26
Net Amount Due This Estimate | $ 550,776.99
| Less Estimate(s) Previously Approved No. 1 $ 474,997.39
2 $ 67,942.10
3 $
4 $
5 $
6 $
Total Previously Approved | $ 542,939.49
Percant Complete 100% Amount Due This Estimate | $ 7,837.50

The amount _7,837.50 is recommended for payment in accordance with the terms of the Contract.

Requested By:
Grlmes Asphalt & Paving
e =

T

Recommended By:
Veenstra & Kimm, Inc,

Approved By:
City of Windsor Heights, lowa
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